"Lofthus frukt og saft"

Start date 6/1/2020	Week 1 - Planning & Analysing	Week 2 - Design	Week 3 - Implementation	Week 4 - Testing & Launch	End date 31/1/2020
	Mon. 6 / Tue. 7 / Wed. 8 / Thu. 9 / Fri. 10 / Sat. 11 / Sun. 12	Mon. 13 / Tue. 14 / Wed. 15 / Thu. 16 / Fri. 17 / Sat. 18 / Sun. 19	Mon. 20 / Tue. 21 / Wed. 22 / Thu. 23 / Fri. 24 / Sat. 25 / Sun. 26	Mon. 27 / Tue. 28 / Wed. 29 / Thu. 30 / Fri. 31	
All team members	No activity (Mon–Fri)	Scrum meeting (Mon–Fri)	Scrum meeting (Mon–Fri)	Scrum meeting (Mon–Fri)	
Project Manager	Client meeting (Mon–Tue)	Client meeting (Mon)	Client meeting (Mon)	Client meeting (Mon); Client meeting (Wed–Fri)	
Project Manager & Team members	Website proposals, goals, targeting audience and brainstorming (Mon–Wed)				
Team lead & Designer	Research & Analysis (Tue–Thu)				
Project Manager & Team leader	Strategic planning & content planning (Wed–Fri)				
Front-End Developer	Site map (Thu–Fri)	Website Sceleton (Mon–Tue)			
Designer		Moodboard, Style tile (Tue–Wed)			
Project Manager & Text Writter		Text content development (Tue–Wed)			
Photographer		Photoshoot products (Thu–Fri)			
Project Manager & Team members		Design archivment (Fri)			
Designer & TeamLead			Wireframs (Mon)		
Front-End Developer & TeamLead			UI/UX coding & implentation (Mon–Wed)		
Back-End Developer & TeamLead			Site building and coding (Mon–Wed)		
Photographer			Photoshoot production process (Mon–Tue)		
Team lead, Front & Back Developer			Implement-ation archivment (Fri)		
Front-End Developer				UI/UX and Web browser types testing (Mon–Tue)	
Back-End Developer				Testing and deployment (Tue–Wed)	
Team lead & Front&Back Developer				Testing archivment (Wed–Thu)	
All team members				LAUNCH!!! (Fri)	